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Introduction

What this report is about
1	 On 25 September 2015, the (then) Minister for Natural Resources 

announced that Carmarthenshire Energy Limited1 (a not for profit 
enterprise) would receive financial support of £810,000 from the Welsh 
Government towards the construction of a 500kW wind turbine at Salem 
in Carmarthenshire. The turbine is called CELT2. The package of support 
was funded from the Welsh Government’s Renewable Energy Support 
Programme and comprised a preparatory grant of £25,000 and a repayable 
construction loan of £785,000.

2	 The Renewable Energy Support Programme operated between 1 April 
2015 and 31 December 2015 as an interim arrangement, following the end 
of the five-year ‘Ynni’r Fro’ programme which also supported community 
renewable energy schemes. The full successor programme to Ynni’r Fro is 
the Local Energy Service, which commenced on 1 January 2016 (Appendix 
2). All of these programmes have been delivered by the Energy Saving 
Trust2, operating under contract for the Welsh Government.

3	 The core purpose of these programmes is to increase the number of small-
scale locally-owned renewable energy installations in Wales, retaining the 
benefits within Welsh communities. The programmes are intended to be 
flexible, given the fast changing renewable energy sector environment. 

4	 In recent years, the UK Government has introduced changes to the support 
offered to renewable energy projects, reducing the levels of funding 
available, introducing caps on the number of projects that could receive 
support at each level, and ending ‘pre-accreditation’3. As community groups 
had previously had a pre-accreditation period that was six months longer 
than commercial developers, its removal has created opportunities for local 
communities to take over commercial projects. The Welsh Government’s 
support was therefore focused on taking advantage of these opportunities 
to increase the number of community-owned energy installations across 
Wales.

5	 CELT2 was a commercially developed project that was offered for sale 
at the point of construction to Carmarthenshire Energy Limited. The 
Carmarthenshire-based developer, Seren Energy, had received offers 
for the project from commercial operators, but gave Carmarthenshire 
Energy Limited first refusal if they could fund the build costs and make a 
comparable offer. To do so, Carmarthenshire Energy Limited required a 
bridging loan to secure the turbine, which was already on order, for the 
CELT2 project.

1	 Appendix 1 provides further details about Carmarthenshire Energy Ltd
2	 A company limited by guarantee, which delivers programmes for governments and provides 

consultancy to UK businesses and international companies.
3	 The ability of projects with planning permission to register for the level of funding available at 

that point, rather than the level available when the project was up and running.
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6	 The £1.5 million4 cost of purchasing CELT2 was met by a mixture of Welsh 
Government and private finance. Over time, community ownership is 
expected to increase through share offers which will replace the original 
sources of finance. Exhibit 1 shows the original financing of CELT2 and its 
expected revenue stream.

4	 April 2016 Share Offer financial projection
5	 The Feed-in Tariffs (FIT) scheme is a UK Government programme to encourage uptake of 

small-scale renewable low carbon electricity generation technologies. The scheme requires 
FIT licensees to make fixed-tariff payments for electricity that is generated and exported to 
the National Grid.

7	 Carmarthenshire Energy Limited’s funding submission to the Welsh 
Government projected that CELT2 would generate income of £10.5 million 
over the 25 year life of the project, through generating electricity. It also 
estimated that a £2.6 million surplus would be available to support local 
community renewable energy initiatives.

8	 In September 2016 the CELT2 wind turbine became operational. The 
electricity that it generates feeds into the National Grid in exchange 
for revenues based on a Feed in Tariff5. The repayment of the Welsh 
Government loan is ahead of schedule. Surpluses from the project are 
now being invested in local schemes such as dry-stone walls, solar panels 
and battery storage in the nearby village hall, this is shown in Exhibit 2.

Source: Technical Development Officer projections

Exhibit 1: the original financing of CELT2 and its expected revenue stream

Revenues from 
energy generation 
of £10.5 million 
over 25 year life 
of turbine with 
£2.6 million 
reinvested locally

£1.5 million to build 
financed from:

Welsh Government 
loan £785,000

Seren Construction 
loan £353,516

Pioneer share offer 
money £349,049
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Exhibit 2: Salem Community Hall has benefitted from solar panels, car charging 
port and lithium ion battery capacity 

Source: Carmarthenshire Energy Limited

9	 The Auditor General has received correspondence from local residents 
and from the local Assembly Member about the Welsh Government’s 
financial support to Carmarthenshire Energy Limited. These 
correspondents set out a number of concerns about the use of public 
money to support the CELT2 project. In particular they:

  a	 expressed scepticism about the extent to which local residents were 
likely to benefit from any surplus accruing from the wind turbine 
revenues;

  b	 suggested that a founding member and director of Carmarthenshire 
Energy Limited stood to benefit because of his interests in the 
companies responsible for developing, selling and maintaining the 
CELT2 site. However, the Welsh Government had still approved the 
funding despite being aware of the potential for personal gain; and

  c	 they noted that the Technical Development Officer allocated to 
Carmarthenshire Energy Limited under the Welsh Government’s 
support programmes was also a founding member and director of 
Carmarthenshire Energy Limited. The local residents questioned the 
perceived objectivity and impartiality of this official given his dual roles. 
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10	 Our preliminary audit work indicated that conflicts of interest did indeed 
exist in respect of some members of Carmarthenshire Energy Limited and 
that there were legitimate concerns about how these appeared to have 
been handled. In light of these concerns, the Auditor General decided to 
undertake a value for money examination of the project.

11	 This report examines how the Welsh Government has managed the risks 
identified with the project, including whether conflicts of interest had been 
appropriately managed. 

12	 The Welsh Government has also supported two other Carmarthenshire 
Energy Limited schemes (CELT1 and Allt Cafan). The funding for these 
projects has to date comprised preparatory grants of £14,114 and £34,037 
respectively. As these two schemes have not yet gone ahead, we have not 
examined them in detail.  

13	 Appendix 3 sets out our audit approach and methods.

Key Conclusions
14	 The CELT2 wind turbine has been operational since September 2016. 

Carmarthenshire Energy Limited has already started investing some of 
its surpluses into local renewable energy schemes and intends to do 
so over the projected 25 year life of the scheme. This has been made 
possible because of the financial assistance it has received from Welsh 
Government, as without this support CELT2 would have ended up in 
private ownership. Carmarthenshire Energy Limited is also paying off the 
Welsh Government loan ahead of schedule.

15	 Whilst the turbine has been successfully installed and is operating, we 
found a number of weaknesses in the governance of the project, in 
particular the handling of actual and potential conflicts of interest.

16	 The Welsh Government placed too much reliance on the Energy Saving 
Trust’s own arrangements to manage the conflicts of interest risks 
identified in the CELT2 funding application. These arrangements were not 
sufficient to mitigate risk to an acceptable level. The information provided 
to the Minister for agreement of the funding for CELT2 was incomplete and 
lacked sufficient balance. 
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17	 Specifically, we found that: 

  a	 Although the Energy Saving Trust correctly identified a number of 
project risks associated with CELT2 which required mitigation, Welsh 
Government officials did not seek to validate the effectiveness of 
the Energy Saving Trust’s arrangements to manage these risks. The 
conflict of interest risks were not mitigated to a satisfactory level before 
the public funding was released to Carmarthenshire Energy Limited.

  b	 The formal submission prepared by Welsh Government officials 
seeking their Minister’s agreement to the proposed funding package 
was incomplete and lacked balance. The advice:

•	 did not mention the significant actual and potential conflicts of 
interest that existed; 

•	 did not therefore explain how officers had mitigated these and other 
risks to an acceptable level; and 

•	 was underpinned by an estimated £2.6 million community surplus 
that was derived from a forecasting model developed by a Technical 
Development Officer who had a conflict of interest as a director of 
Carmarthenshire Energy Limited. 

  c	 We have seen no evidence that the Welsh Government independently 
evaluated the £2.6 million forecast surplus or sought to highlight a 
range of potential outcomes to the Minister. Importantly, the cited 
estimate was roughly double the independently verified figure of  
£1.3 million benefit that was used by Carmarthenshire Energy Limited 
itself as part of a public share offer shortly thereafter.

18	 Whilst conflicts of interest were not well managed as part of the 
governance of this project, we did not find that any of the individuals 
concerned had acted inappropriately with regard to any matters where 
they had a conflicting interest.
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Recommendations

R1	 The Welsh Government should satisfy itself that its delivery partners 
are equipped to operate effective risk identification and mitigation 
arrangements.  

R2	 Welsh Government should encourage the Energy Saving Trust to share 
good practice in financial governance with recipients of support under 
the Local Energy Service programme.

R3	 The training provided to Technical Development Officers acting on 
behalf of the Welsh Government should be widened to include financial 
governance and the identification and management of conflicts of 
interest.  

R4	 The Welsh Government should ensure that all Ministerial Submissions 
contain all material information. For example; where conflicts of interest 
have been identified, Ministerial Submissions should refer to them and 
set out how the associated risks are to be mitigated/managed.

R5	 Where project outcomes are quantifiable, but uncertain or subject to 
significant variation, Ministerial Submissions should set out the bases 
of the forecasts used and, where appropriate, describe the full range of 
potential outcomes based on a sensitivity analysis.

Recommendations
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The CELT2 wind turbine is one of  
three Carmarthenshire Energy  
Limited schemes supported by  
the Welsh Government  
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1.1	 Since January 2010 the Welsh Government has, through its Ynni’r 
Fro scheme and Renewable Energy Support programme, provided 
Carmarthenshire Energy Limited with both financial and technical support 
in respect of three separate projects. These are summarised in Exhibit 3 
below:

Exhibit 3: Carmarthenshire Energy Limited’s Welsh Government supported 
projects

Source: Energy Saving Trust

Note
1	 Heads of Terms are a set of agreed principles which precede the signing of a negotiated 

contract, and which the parties intend to be reflected in the written contract. They set out 
the basis of the deal in broad terms. It is important to record the contract discussions so that 
there are minimal surprises when the first draft of the contract is produced.

CELT2 Wind turbine at Salem

Status: In situ and generating electricity

15 July 2015: Preparatory grant of 
£25,000

12 August 2015: Loan of £785,000

CELT1 Wind turbine at Llanarthne

Status: Planning consent not recieved 
so the scheme did not go ahead

Preparatory grant of £14,114

Allt Cafan hydro-electric scheme at 
Pentrecwrt

Status: Carmarthenshire Energy Limited 
have agreed heads of terms  for a lease 
and the scheme is still in devellopment

Preparatory grant of £34,037

1
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1.2	 The Welsh Government has provided support to community and 
local energy projects since 2010. The Ynni’r Fro programme provided 
development grants, construction loans, and support from Technical 
Development Officers. 

1.3	 The Ynni’r Fro programme, which was funded by the Welsh Government 
and European Regional Development Fund, ended in March 2015. 
An interim programme of support (the Renewable Energy Support 
Programme) continued whilst a successor programme, the Local Energy 
Service, was co-developed with the sector by the Welsh Government 
and was launched in January 2016. As with its predecessor programmes, 
the Local Energy Service is operated by the Energy Saving Trust under 
contract for the Welsh Government.

Source: Welsh Government

The generic role of Technical Development Officer

The role is funded by the Welsh Government. The role is currently 
described as follows:

‘The Development Officers are the on the ground’ link with 
organisations developing projects and will provide advice and 
support and enable access to funding from Local Energy. However, 
they will not undertake a wide range of activities to fill gaps in 
capacity and resource within the community or SME and will not 
undertake in depth project management or act as a representative 
or signatory for groups when dealing with bodies such as 
regulators, solicitors or financial providers.’



Part 2

The Energy Saving Trust’s Independent 
Panel approved a loan towards the 
construction of CELT2 subject to a 
number of conditions
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2.1	 In July 2015, Carmarthenshire Energy Limited applied to the Energy 
Saving Trust for a total of £810,000 from the Renewable Energy Support 
programme towards the CELT2 wind turbine. This funding comprised a 
preparatory grant of £25,000 and a capital loan of £785,000. The grant 
was to cover the legal fees associated with the turbine acquisition as well 
as administering and promoting a public share offer. Carmarthenshire 
Energy Limited urgently required the loan to secure the purchase of the 
turbine (which would otherwise be sold to a commercial developer) and  
to continue the development of the site in time to benefit from the higher 
rate tariff.

2.2	 The Energy Saving Trust had established an Independent Panel (at 
the Welsh Government’s direction) to be the decision making body on 
applications for smaller grants and loans under the programme. The Panel 
comprised legal, accountancy and third sector expertise, together with 
Welsh Government officials. Technical Development Officers attended 
Panel meetings to provide expert advice on applications which they have 
not been involved with. The Panel had delegated authority to approve 
applications up to a value of £250,000, and also considered larger 
applications (such as the loan element of the CELT2 project) prior to their 
submission by Welsh Government officials to their Minister for approval.

2.3	 The Panel met on 27 July 2015 to consider and assess the CELT2 
applications for grant and loan funding support. A briefing paper had been 
prepared for the Panel by officials from the Energy Saving Trust and the 
Wales Council for Voluntary Action. That paper set out the governance 
issues and risks associated with the application and also proposed a 
number of actions that could be taken to mitigate these identified risks to 
an acceptable level.

2.4	 It was clear to the Panel members that the CELT2 project was likely to 
succeed without Welsh Government funding, as private investors were 
already interested in buying it. However, the panel paper highlighted that 
this was a timely opportunity to support a community group in buying the 
rights to a fully consented site. Securing the scheme’s benefits for the local 
community was therefore a pivotal factor in the Panel’s deliberations.

2.5	 At the 27 July meeting, the Panel recommended both the grant and the 
loan6 for Ministerial approval, subject to seven conditions primarily relating 
to various checks on the financial aspects of the project. These included 
legal ownership of the turbine, securing benefits to the community and the 
satisfactory management of conflicts of interest. These are considered in 
the next section of this report. 

6	 The loan was originally for a 12 month period but has since been renegotiated and 
transferred to Finance Wales. Repayment terms are being met by Carmarthenshire Energy 
Limited.
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Main part heading...

Part 3

The Energy Saving Trust did not 
sufficiently mitigate the identified 
conflict of interest risks before the 
Welsh Government released the  
CELT2 funding
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3.1	 Three of the founding members and Directors of Carmarthenshire Energy 
Limited (Mr Steve Hack7, Mr Ben Ferguson-Walker8 and its Chairman,  
Dr Neil Lewis) had business interests that created actual or potential 
conflicts with their roles as Directors. Exhibit 4 summarises each of these 
interests, and their individual links with the three Carmarthenshire Energy 
Limited schemes supported by the Welsh Government. 

3.2	 The Panel paper correctly set out six significant risks associated with the 
CELT2 loan application, each of which required mitigation:

  a	 Timing of legal formalities
The Welsh Government would be exposed if the Heads of Terms 
document had not been converted into a fully binding document, giving 
Carmarthenshire Energy Limited full control of the site, before the funds 
were issued.

  b	 Availability of finance
•	 Commercial finance was being explored with prospective lenders, 

but firm offers were not yet in place.
•	 Possible failure to reach the community share offer target of £500k, 

in which case the Welsh Government loan repayable at completion 
would need to be converted to longer-term debt finance.

  c	 Turbine ownership and VAT recovery
The contract for CELT2 needed to be between the turbine supplier 
(Enercon Ltd) and Carmarthenshire Energy Limited, to give the Welsh 
Government a clear line of sight to what it would be funding. This would 
also eliminate any Value Added Tax restrictions that might ensue.

  d	 Build risk
Issues in completing the project to proposed timeline could compromise 
the ability to re-finance, in which case the Welsh Government loan 
repayable at completion would need to be converted to longer-term 
debt finance.

  e	 Price paid for the turbine
Independent checks would be required to make sure that the price 
being paid for the turbine and the royalties to be paid to the site 
developer (Mr Hack) reflected a fair market price. 

  f	 Potential conflicts of interest 
Steve Hack’s involvement with Seren Energy meant that he stood to 
benefit from the support to Carmarthenshire Energy Limited. 

7	 Mr Hack resigned as a Director of Carmarthenshire Energy Limited in July 2016
8	 Mr Ferguson-Walker resigned as a Director of Carmarthenshire Energy Limited in  

January 2016



The Welsh Government’s funding of Carmarthenshire Energy Limited 19

Exhibit 4: the Directors’ business interests regarding the Carmarthenshire 
Energy Limited schemes supported by the Welsh Government

Source: Carmarthenshire Energy Limited’s declarations

CELT2 

The developer of the 
scheme is Seren 
Energy and Seren 
Renewables is the 
site operator. 
Mr Hack is a Director 
at both companies.

Mr Ferguson-Walker 
is a Technical 
Development Officer 
employed under the 
Welsh Government's 
support programme.

Allt Cafan

Mr Hack owns 
the land and is 
developing the 
scheme through his 
Seren companies.

Mr Ferguson-Walker 
is a Technical 
Development 
Officer employed 
under the Welsh 
Government's 
support 
programme. 

CELT1 

The developer of the 
scheme is Seren 
Energy. Mr Hack is 
a Director of the 
company.

Mr Ferguson-Walker 
is a Technical 
Development Officer 
employed under the 
Welsh Government's 
support programme. 

Dr Neil Lewis has a role as Fund Manager for a Community Energy Fund, 
which provides short-term loans to community renewable energy schemes, 
and is managed by a not-for profit Community Bank. The Community Bank 
was a lender which took part in negotiations with Carmarthenshire Energy 
Limited for a post construction loan.
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3.3	 Whilst we are satisfied that the first five of these risks were appropriately 
mitigated, in our view the ‘potential conflicts of interest’ risk was not 
sufficiently mitigated. The Panel paper should have referred to a potential 
conflict of interest in respect of Dr Lewis and to actual conflicts of interest 
in respect of both Mr Hack and Mr Ferguson-Walker. 

Although the risk was clearly identified, neither the Energy 
Saving Trust nor Carmarthenshire Energy Limited put in 
place effective mitigation for the conflicting roles held by  
Mr Steve Hack
3.4	 The Independent Panel paper noted that Mr Hack stood to benefit 

personally from any funding provided towards the CELT2 project by the 
Welsh Government. This reflected his roles as a Director of Seren Energy 
Limited and also of Seren Renewables Limited, and arose because:

  a	 Seren Energy had procured the turbine – it intended to sell this on to 
Carmarthenshire Energy Limited and also provide a bridging loan to 
finance this transaction; 

  b	 Carmarthenshire Energy Limited had agreed an annual royalty 
payment to Seren Renewables, funded from the proceeds of energy 
sales income; and

  c	 Seren Renewables was contracted to operate the site and maintain  
the turbine.

3.5	 The Panel paper stated that the Energy Saving Trust had been assured 
that Mr Hack had not been party to Carmarthenshire Energy Limited’s 
decision making. The paper also identified the following additional  actions 
that could be taken to mitigate the risks arising from Mr Hack’s multiple 
conflicts of interests:

  a	 to obtain evidence to support the assurance that he had not been party 
to Carmarthenshire Energy Limited’s decision making;

  b	 to obtain comfort that he would not take part in any decisions regarding 
the future distribution of community benefit; and 

  c	 he could be asked to stand down from his Carmarthenshire Energy 
Limited role.

	 In recommending conditional approval of the funding, the Panel required 
that the loan agreement should include a specific condition that ‘the 
recipient must produce evidence addressing satisfactory treatment of 
conflicts of interest in this and potential future decision making’. However, 
the Panel did not require Mr Hack to stand down from his Carmarthenshire 
Energy Limited role.
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3.6	 Mr Ferguson-Walker told us that he had done what he could (as the 
Technical Development Officer working with Carmarthenshire Energy 
Limited) to ensure that Mr Hack would not be involved in key decisions 
where he had a personal business interest. We were also informed by  
Dr Lewis, the Chairman of Carmarthenshire Energy Limited, that care was 
taken to exclude Mr Hack from all key decisions where he had a personal 
business interest.

3.7	 We asked the Energy Saving Trust how they had satisfied themselves that 
conflicts of interest were being effectively managed by Carmarthenshire 
Energy Limited. They told us that they had reviewed the minutes of 
meetings of Carmarthenshire Energy Limited to obtain the necessary 
assurance.

3.8	 We have reviewed Carmarthenshire Energy Limited’s minutes from 
10 April 2013 to 15 June 20169 ourselves to establish whether these 
supported the assurances that were sought by the Panel. However, we 
found that, contrary to good governance practice:

  a	 there was no standing item at the beginning of each meeting where 
directors are required to declare their interest in upcoming agenda item; 

  b	 the meeting minutes recorded 28 occasions where Mr Hack remained 
present for discussions despite his conflict of interest in relation to 
CELT1, Allt Cafan and CELT2; and

  c	 on each of those 28 occasions, the minutes were largely silent on the 
substance of the discussions regarding the three projects.

	 We identified only six occasions where Mr Hack left the meeting whilst 
CELT1, Allt Cafan and CELT2 were being discussed. 

3.9	 We have therefore concluded that it would not have been possible for 
the Energy Saving Trust to have gained sufficient assurance from its 
own review of the minutes that Carmarthenshire Energy Limited had 
indeed effectively dealt with Mr Hack’s conflict of interest. Importantly, 
however, we have seen no evidence to suggest that Mr Hack has acted 
inappropriately with regard to any matters where he had a personal 
interest.

3.10	The Energy Saving Trust provided a copy of its own ‘Conflict of Interest 
Policy’ to Carmarthenshire Energy Limited for it to adopt, to assist the 
company in strengthening its governance in this area. However, this was 
not done until March 2016, several months after Carmarthenshire Energy 
Limited had received the loan funding from the Welsh Government on  
8 December 2015. Carmarthenshire Energy Limited adopted the policy the 
following month in April 2016.

9	 13 April 2013 – date of first minutes received and 15 June 2016 – last meeting before the 
opening of CELT2
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3.11	 The policy includes a threshold of £100,000 that had been adopted by 
the Energy Saving Trust for disclosure of personal interests in meetings. 
This was also adopted without amendment by Carmarthenshire Energy 
Limited. In our view, £100,000 is far too high a disclosure threshold for any 
not for profit organisation to adopt. It meant in practice that disclosures 
were not reflected in the minutes by any directors (including the Technical 
Development Officer) in respect of work provided by their own companies 
or those run by relatives, as these invariably sat below the £100,000 
threshold.

3.12	 In July 2016, Mr Hack stood down for personal reasons as a Director 
of Carmarthenshire Energy Limited. This was shortly after submitting a 
declaration of interest under Carmarthenshire Energy Limited’s recently 
adopted Conflict of Interest policy.

3.13	Mr Hack has informed us that without the offer of the site and the short-
term loan from Seren Energy, the CELT2 project was unlikely to have 
been built by Carmarthenshire Energy Limited. With regards to conflicts of 
interest, he considered that these were inevitable, as there is a very small 
pool of experienced people within South West Wales who are both willing 
and able to volunteer. 

Neither the Energy Saving Trust nor Carmarthenshire 
Energy Limited put in place effective mitigation for the dual 
roles held by Mr Ferguson-Walker
3.14	The Panel paper noted, but did not present as a risk requiring mitigation, 

the fact that Mr Ferguson-Walker held the following dual roles:

  a	 a working director with responsibilities for the management, 
governance and operations of Carmarthenshire Energy Limited; and

  b	 as the Technical Development Officer allocated to Carmarthenshire 
Energy Limited. Mr Ferguson-Walker was the ‘on the ground’ link with 
the Energy Saving Trust and the Welsh Government. He provided  
advice and support, to enable Carmarthenshire Energy Limited to apply 
for funding from the Welsh Government’s renewable energy schemes.

3.15	We have reviewed the minutes of meetings of the board of 
Carmarthenshire Energy Limited, and we also met with Mr Ferguson-
Walker to discuss his work with the CELT2 project and more generally as a 
Technical Development Officer. Mr Ferguson-Walker told us that there was 
a significant lack of capacity in Carmarthenshire Energy Limited, which 
resulted in him undertaking a wide range of activities concurrently as a 
Director and as a Technical Development Officer. 
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3.16	Whilst Mr Ferguson-Walker did not act as a signatory for Carmarthenshire 
Energy Limited, we note that his email address was shown as an 
additional point of contact on the capital loan application to the Welsh 
Government, reflecting his founding member status. His cash flow model 
for CELT2 was submitted alongside the CELT2 funding application. These 
actions are illustrative of his conflicting roles as a Technical Development 
Officer and as a Director of Carmarthenshire Energy Limited.

3.17	We identified during our fieldwork that Mr Ferguson-Walker is also 
one of three current Directors of a company called E. W. Energy Ltd. 
That company does not appear to be currently trading. The other two 
directorships of this company are held by Mr Steve Hack and Seren 
Energy Ltd. Mr Ferguson-Walker’s role as a director of E. W. Energy Ltd 
was not reflected in any of the mitigating actions identified by the Energy 
Saving Trust. Mr Ferguson-Walker explained to us that this Directorship 
arose as part of his voluntary duties as a Director of Community Energy in 
Pembrokeshire Ltd and does not generate any personal benefit. However, 
we consider that the pre-existing relationship between Mr Ferguson-
Walker (as Technical Development Officer for Carmarthenshire Energy 
Ltd) and Mr Hack (as the developer of CELT2) should have been identified 
and taken into consideration by the Energy Saving Trust as part of its 
overall risk assessment in the funding application for CELT2.

3.18	We note the comment in the Panel paper that ‘care was required to avoid 
any possible conflict of interest on behalf of its Technical Development 
Officer’. However, given the extent of Mr Ferguson-Walker’s activities, 
it is difficult to see how the Energy Saving Trust could have mitigated 
this risk effectively whilst he continued to discharge both roles. In our 
view, elimination of the risk was therefore necessary. This could have 
been achieved if Mr Ferguson-Walker had resigned as a Director of 
Carmarthenshire Energy Limited and E. W. Energy Ltd or, alternatively, 
if he had ceased to act as Carmarthenshire Energy Limited’s Technical 
Development Officer and another Technical Development Officer had been 
assigned to the project.

3.19	Mr Ferguson-Walker resigned as a Director of Carmarthenshire Energy 
Limited in January 2016 accepting that it was difficult, if not impossible, 
to maintain both roles. His resignation was welcomed at the time by 
his employer, the Energy Saving Trust. We note that the Trust has 
since adopted a policy that prohibits its Technical Development Officers 
from serving in this capacity at organisations where they have either a 
governance or management role. Importantly, however, we have seen no 
evidence to suggest that Mr Ferguson-Walker has acted inappropriately 
with regard to any matters where he had a personal interest.
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3.20	Both Welsh Government officials and the Energy Saving Trust have  
informed us that, in their view, Mr Ferguson-Walker was not acting as 
the Technical Development Officer for the CELT2 project itself. They told 
us that this was because the project had already progressed past the 
development stage when it was approved by both the Energy Saving Trust 
and the Minister. They contend that this was why the Independent Panel 
had not explicitly identified this as a risk that required mitigation.

3.21	 In our view this assertion does not reflect the wider context of the 
ongoing conflicting roles held by Mr Ferguson-Walker as the Technical 
Development Officer allocated to Carmarthenshire Energy Limited. 
As shown in Exhibit 4, CELT2 is one of three Carmarthenshire Energy 
Limited projects which have benefitted from financial support from Welsh 
Government. 

3.22	 Importantly, Carmarthenshire Energy Limited’s Board informed us that 
its understanding was that Mr Ferguson-Walker was acting as Technical 
Development Officer for all of its projects, including CELT2. This position 
is also consistent with the various contemporary documentation that we 
have reviewed, which neither mentions nor suggests that Mr Ferguson-
Walker was not the Technical Development Officer for the CELT2 project. 
The Energy Saving Trust’s project monitoring report shows Mr Ferguson-
Walker as the relevant Technical Development Officer for all three projects 
receiving Welsh Government support, including CELT2.

The Energy Saving Trust did not scrutinise the surplus 
that was expected to be generated for community benefit 
schemes
3.23	The Energy Saving Trust approved Carmarthenshire Energy Limited’s 

loan on the condition that it developed a ‘community benefit strategy’. This 
strategy would set out how surpluses generated from project revenues 
would be allocated to a community benefit fund. There is no reference 
in the Panel paper itself to the size of the estimated community benefit 
surplus, but this information was included in the supplementary papers 
given to the Panel: 

‘Our forecasts show that a substantial surplus will still be yielded, which 
we will allocate to meet our constitutional aims including the provision of 
grants and zero interest loans to local householders and businesses for 
energy efficiency and micro-renewables. The lifetime surplus of the project 
is forecast at £2.6 million.’
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3.24	The estimated surplus of £2.6 million was derived from a financial model 
developed by Mr Ferguson-Walker, which incorporated standard factors on 
wind speed and turbine performance. Mr Ferguson-Walker had checked 
both the planned turbine output and the proposed construction costs with 
the technical team at a peer organisation in Scotland. However, he told 
us that his model had been built ‘more for early development indicators 
than for detailed financial due diligence processes’. We found that this 
estimated surplus was also quoted without any caveats in the submission 
paper for the Minister and was referenced (as ‘up to £2.5 million’) in the 
Welsh Government’s own press release dated 25 September 2015 (see 
text box).

Source – Welsh Government press notice, 25 September 2015

Natural Resources Minister Carl Sargeant has agreed additional 
funding of £938,000 to three community led and locally supported 
wind energy projects in south Wales.

Friday 25 September 2015

As part of continued funding support for local energy projects, 
Carmarthenshire Energy Limited, a small Welsh based community 
developer, will receive a loan of £785,000 and a £25,000 grant 
towards the building of a 500kw wind generator in rural 
Carmarthenshire. Operating the turbine will generate community 
owned income of up to £2.5 million over the project lifetime, which 
they plan to use to fund energy efficiency and further renewable 
energy generation.

http://gov.wales/newsroom/environmentandcountryside/2015/150529-community-led-and-locally-supported-wind-energy-projects/?lang=en
http://gov.wales/newsroom/environmentandcountryside/2015/150529-community-led-and-locally-supported-wind-energy-projects/?lang=en
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3.25	We have seen no evidence that the Panel actually scrutinised the 
estimated surplus or that the Energy Saving Trust had obtained any 
independent checks. We are particularly concerned about this because 
the surplus figure was derived from a model that had not been developed 
for due diligence purposes by an individual who had an unmitigated 
conflict of interest. The figure was double the £1.3 million forecast that 
Carmarthenshire Energy Limited itself used in its second Share Offer 
published in April 2016, see extract below:

3.26	Mr Ferguson-Walker told us that the Sharenergy10 model used to calculate 
the £1.3 million surplus ‘was certainly a lot more stringent, and less flexible 
in terms of the way surpluses were calculated’.

Source – Carmarthenshire Energy Limited Share Offer 

10	Sharenergy helps grow the community energy sector in the UK. It uses existing resources 
where possible, and to work to build up local capabilities. It tries not to do work which 
somebody else can do better. 

Community Economic Impact 
The project will generate a range of economic impacts, 
including the following key benefits:

1. Establishing a scheme supporting local householders, 
businesses and community organisations with grants 

2. Supporting the development of Carmarthenshire 
based renewable energy projects generating further 
income for the area 

3. Payments to Seren Renewables and local landowner, 
sustaining both a local business and farm

4. Interest paid to Members

The Society has made financial forecasts on a number of 
different yield and export value scenarios, with the most 
conservative scenario indicating that it will be able to 
establish a community fund with an income in excess of 

£1,300,000 (one million three hundred thousand) over 
25 years.  

The Society has adopted a detailed Community Benefits 
Policy, and has also had further research provided 
by The Energy Saving Trust on the wider economic 
benefits and job creation associated with funding 
energy efficiency and micro-renewable installations. 
Please see our website for more details.

Legal Agreements
The Society has taken up a 28 year Lease on the site 
which includes provision for occupying the land, grid 
connection access, and access for ongoing operation 
and maintenance.

13

http://www.carmarthenshireenergy.org/
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The potential conflict of interest risk associated with 
Dr Lewis’s employment as a Community Energy Fund 
manager was not recognised by the Independent Panel
3.27	Our review of the Carmarthenshire Energy Limited meeting minutes has 

shown that Dr Lewis was present for funding discussions although this 
may have created a potential conflict with his employment as a Community 
Energy Fund Manager for a bank. No declarations of interest are shown 
in the minutes themselves. Dr Lewis’ employment with the bank was not 
identified as a potential conflict of interest risk in the Panel paper. We take 
the view that this potential risk should have been reflected in the briefing 
paper prepared for the Independent Panel, together with the identification 
and consideration of appropriate mitigation measures.



Part 4

As the scheme owner, the Welsh 
Government placed too much reliance 
on the Energy Saving Trust’s own 
arrangements to manage the risks 
identified
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4.1	 As the £785,000 loan element of the CELT2 project was significantly in 
excess of the £250,000 delegated approval authority held by the Energy 
Saving Trust and the project required rapid approval, we asked the Welsh 
Government what steps its own officials had taken to satisfy themselves 
that the Trust had indeed taken action to mitigate the identified risks prior 
to the release of funds. Welsh Government officials told us that these 
mitigating actions had been monitored through their daily interactions with 
the scheme manager. However, Welsh Government officials were unable 
to provide us with any documentary evidence to demonstrate this. We 
have also been unable to establish from the available documents whether 
the Energy Saving Trust itself had provided any assurances to the Welsh 
Government that its proposed mitigations had been implemented. 

4.2	 The next section of this report looks at the independent scrutiny of the 
estimated community benefit and the quality of the subsequent written 
advice provided to the Minister. We assess in particular whether that 
advice clearly set out the risks and benefits of the CELT2 application.



Part 5

The information submitted to the 
Minister for agreement of the funding 
for CELT2 was incomplete and lacked 
sufficient balance
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5.1	 The Independent Panel assessed and approved Carmarthenshire 
Energy Limited’s grant application on 27 July 2015. It also endorsed the 
loan funding application for subsequent approval by the Minister via a 
submission paper to be prepared by Welsh Government officials. 

5.2	 On 12 August 2015, Welsh Government officials submitted a Ministerial 
Advice11 asking the Minister to endorse the Panel’s recommendation ‘to 
provide funding to a community renewable energy project outside the 
initial scope of the programme’. The Ministerial Advice paper included the 
following information:

  a	 the figure of £785,000 was well in excess of the £250,000 limit for 
schemes. However it would enable a community group to become the 
owners of the project;

  b	 Carmarthenshire Energy Limited had a benefits policy that set out how 
funds will be used;

  c	 if Carmarthenshire Energy Limited failed to reach agreement, the loan 
would be repaid to the Welsh Government. If Carmarthenshire Energy 
bought the project but failed to reach the £500,000 share offer, which 
was at the high end of such share offers but not unrealistically so, they 
would need to secure a larger commercial loan; and

  d	 the Independent Panel had scrutinised the proposal closely, and had 
approved the loan subject to a number of conditions. Officials therefore 
recommended Ministerial endorsement of the panel’s recommendation.  

5.3	 We consider that the submission paper to the Minister contained 
appropriate information regarding the financial risks associated with the 
provision of funding to Carmarthenshire Energy Limited. However, we are 
concerned that the submission paper failed to make any reference to the 
wider governance risks posed by the project. 

5.4	 Officials did not inform their Minister about any of the identified actual and 
potential conflicts of interest, or explain how these had been managed to 
mitigate risk to an acceptable level. In fact, the advice instead stated that 
the application ‘did not give rise to any issues of regularity or propriety or 
contain anything which is novel or contentious’.  

5.5	 It is clear from the ministerial submission that the generation of a ‘likely’ 
£2.6 million surplus for the benefit of the community was important to the 
decision made. However, the submission did not explain that this figure 
had arisen from a model which had not been developed for the purposes 
of due diligence, or contain any caveats regarding its reliability.

11	Ministerial Advice (MA) – a formal written submission to the Minister seeking approval for the 
commitment of public funds
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5.6	 Under the circumstances we consider that the briefing provided to the 
Minister by his officials was incomplete and lacked sufficient balance.  
The briefing should have:

  a	 set out the risks in relation to conflicts of interest together with 
assurance that they had been mitigated to an acceptable level; and

  b	 presented a range of potential outcomes for the estimated surplus  
(via use of a sensitivity analysis), rather than simply quoting the figure 
of £2.6 million provided within the application.

5.7	 The Auditor General has previously commented on the drafting and 
contents of Ministerial submissions in his reports; for example the recent 
review of the Circuit of Wales noted that ‘some key information was 
omitted from submission papers’. 

5.8	 It is not possible for us to establish whether or not the inclusion of a range 
of figures for the estimated surplus would have affected the Minister’s 
decision to agree to the provision of public funds to the CELT 2 project. 
However, these weaknesses do potentially expose the Welsh Government 
to some reputational risk, as it is unable to demonstrate that it took 
appropriate actions to satisfy itself that its delivery partner had mitigated 
the risks associated with the funding application.

5.9	 Welsh Government officials told us that, in their view, the Ministerial advice 
set out the proposal and the principal risks as perceived by both the 
Independent Panel and themselves. These risks were:

  a	 the displacement of commercial finance;

  b	 the loss of public funds in the event of project failure; and 

  c	 any failure to ensure that the benefits from the scheme were secured to 
the local community

They considered that these risks were planned for and managed 
effectively.

5.10	As regards the conflicts of interest, Welsh Government officials consider 
that these were adequately managed by the mitigation measures, and are 
being addressed by the Local Energy Service’s ongoing work in supporting 
community groups across Wales to develop their governance capacity.

5.11	 The Welsh Government therefore considers that its intervention, and the 
transfer of CELT2 into community ownership, has resulted in benefits 
being retained in the local community which otherwise would have gone to 
a commercial owner. The loan finance is being returned to the public purse 
to invest in further community energy development.
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Appendix 1 – Carmarthenshire Energy 
Limited 

Source: Carmarthenshire Energy Limited website

http://www.carmarthenshireenergy.org/
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Appendix 2 – The Welsh Government’s 
support for community based renewable 
energy schemes through its delivery 
partner, the Energy Savings Trust
In January 2010 the Welsh Government approved a five-year programme, 
Ynni’r Fro, to encourage the development of community renewable energy 
in Wales. The Welsh Government appointed the Energy Saving Trust under 
contract to provide support for these schemes. The appointment was via a 
range of financial and non-financial measures including:

•	 technical advice and support to small and medium-scale renewable energy 
projects across the full range of electricity and heat technologies;

•	 advice and support on other issues facing community groups: 

•	 in developing and managing these projects

•	 accessing the community right to buy in to larger renewable energy 
developments

•	 governance, engagement, confidence in managing and investing funds; 
and 

•	 working with developers.

•	 grant funding for preparatory technical costs; 

•	 supporting innovative approaches and technologies; and 

•	 finance and grants to allow projects to move to construction.

When Ynni’r Fro concluded in March 2015, having spent £4.5 million. The 
Welsh Government put in place interim arrangements; the Renewable Energy 
Support Programme. Its aim was to continue to support small and medium scale 
renewable energy schemes. It would maintain the flow of development and help 
ensure that any successor to the Ynni’r Fro scheme would deliver outputs from 
early in the new programme. This interim arrangement ended on 31 December 
2015. The full successor programme to Ynni’r Fro is the Local Energy Scheme, 
which commenced on 1 January 2016.

The Welsh Government considered the Carmarthenshire Energy Limited project 
(CELT2) during the summer of 2015 under the interim arrangements.
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Appendix 3 – Our audit approach 
and methods

Scope
  a	 We conducted an audit review of the financial support that 

Carmarthenshire Energy Limited received from the Welsh Government.

  b	 Our audit set out to establish the underlying facts in respect of 
concerns that had been raised in correspondence with the Auditor 
General. Therefore, we have only reviewed the preparatory grant and 
loan application for CELT2. 

Methods
  a	 In undertaking the review we gathered and reviewed documentary 

evidence from the Welsh Government, the Energy Saving Trust, 
Carmarthenshire Energy Limited and from public sources such as 
Companies House. 

  b	 We have met Welsh Government officials and also have met key 
individuals involved in the CELT 2 project to put questions to them. 
We also met with and reviewed certain information provided to us by 
members of the public, and visited the site of the CELT 2 wind turbine 
at Salem, Carmarthenshire.

  c	 We have provided the opportunity to the Welsh Government and to 
named third parties for them to provide comments on our report prior to 
publication, in relation to factual accuracy, completeness and balance. 

  d	 Our published report sets out the underlying facts, the Auditor 
General’s conclusions and his specific recommendations to the Welsh 
Government, for consideration by the Public Accounts Committee of 
the National Assembly.
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Appendix 4 – Timeline

Sept
2016

July
2016

May
2016

April
2016

Jan
2016

Dec
2015

Nov 
2015

Aug 
2015

Sept 
2015

July 
2015

12 July - £25,000 grant application 
submitted.
14 July - Paper drafted for the 
Independent Panel.
27 July - Independent Panel decision.

11 September - Loan approval letter 
from the Welsh Government to 
Carmarthenshire Energy Limited.
25 September - Ministerial 
announcement (press release).

9 December - Loan payment 
advanced to Carmarthenshire 
Energy Limited.

Carmarthenshire Energy Limited 
adopted the Energy Saving Trust 
Conflicts of Interest Policy.

Mr Hack resigns from Carmarthenshire 
Energy Limited Board.

12 August - £785,000 signed loan 
application submitted.
Advice submitted by the Welsh 
Government to the (then) Minister of 
Natural Resources.
14 August - Minister of Natural 
Resources approval for the grant 
and loan.

30 November - Carmarthenshire 
Energy Limited took control of the site.

Mr Ferguson-Walker resigns from 
Carmarthenshire Energy Limited 
Board.
11 January - Preparatory grant 
payment made to Carmarthenshire 
Energy Limited.

Carmarthenshire Energy Limited 
Board members send in declarations 
of interest.

CELT2 is operational.
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